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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY August 27, 2007 
 
Chairman Coombs called the Meeting to order at 6:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Paul Camarco, Clerk X   
 Raymond Grasso   X 
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple X   
Liaison Present     
 Paul Montinieri, Council Liaison X   
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager X   
 Peter Wells, Architect X   
 Laurel Goodgion, Library Director X   
 Greg Curtin, Chairman Library Board X   
 Paul Courchaine , Library Board X   

 Today is day 100 of the Project 
 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of August 13, 2007 Meeting – Motion by Paul Camarco seconded by 
Carmen Pace to approve the minutes. All but one member voted in favor (Tim 
Tuell abstained).   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                      1.  AT & T – Invoice SB383354- $1,050.00 – Motion made by Paul Camarco 

seconded by Stuart Temple to approve this payment. All members voted in 
favor.  

                      2.  EnviroScience – Invoice 0000489 - $3,970.00 – Request was made on future 
invoices the type of testing be described. Motion made by Paul Camarco 
seconded by Stuart Temple to approve this payment. All members voted in 
favor.  

 3.  Kronenberger & Sons – App. 2 - $286,947.50 – Peter Wells advised he had the 
certified payrolls. They were mailed to him instead of Mike Turner. Kronenberger 
has been instructed to forward future certified payrolls directly to Mike Turner with 
a carbon copy of the transmittal form to Peter Wells. Motion made by Luke 
McEntire seconded by Stuart Temple to approve this payment. All members 
voted in favor.                  

4. Special Testing Labs – Invoice 21197 - $325.00 – Motion made by Paul Camarco           
seconded by Stuart Temple to approve this payment. All members voted in 
favor.  
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5. Special Testing Labs – Invoice 21265 - $185.00 – Motion by Paul Camarco 
seconded by Stuart Temple to approve this payment. All members voted in 
favor.                       

A. Change Orders 
1. None   

B. Staff Information 
1. Job Meeting Minutes dated August 8, 15 & 22, 2007. Luke McEntire questioned 

who Greg Rose was. Peter Wells advised Greg is the representative from 
Roofing Manufacture. Greg has been on site observing the roof installation, but 
was not checking in with Kronenberger’s Superintendent. In the future Greg will 
let them know he was there. Motion by Paul Camarco seconded by Stuart 
Temple to accept this as information. All members voted in favor.   

2. FAQ’s on the Town Hall / Library Renovation – Paul Camarco asked who wrote 
this. Bonnie Therrien advised she and Laurel Goodgion wrote this for employees 
to bring them up to date. They get questions from residents and don’t have a 
response or refer them to the Town Manager’s Office for answers. Luke McEntire 
asked if this information could be put on the website and bulletin boards. Bonnie 
will check into that. Motion by Paul Camarco seconded by Stuart Temple to 
accept this as information. All members voted in favor.   

3. Town Hall Change Order Log Dated August 22, 2007 – Motion by Paul Camarco 
seconded by Stuart Temple to accept this as information. All members voted in 
favor.    

4. Budget Summary dated August 23, 2007 – Motion by Paul Camarco seconded by 
Stuart Temple to accept this as information. All members voted in favor.  

C. Old Business 
1. Construction Status – Chairman Coombs advised he had conversations with the 

contractor that he had concerns things aren’t moving fast enough. Peter Wells 
wrote to the Project Manger concerning this. As a result of that memo 
Kronenberger replaced their Job Superintendent. John Dietz their new 
Superintendent started today. The roofers started back today doing more 
stripping. They had temporarily left the job site to help finish school roof projects 
before school started. The skylights are being removed. They are four inch thick 
glass blocks. Once the blocks are out the structural steel frames can be finished 
and metal decking installed. The iron workers will be here tomorrow to start 
working on the frames. The new staircase to the mezzanine floor is in. it now 
needs to have the concreted treads installed. Roof Drain work has started. Pipes 
need to be insulated. Shop drawings for windows have been reviewed by Peter 
Wells. There are a couple of minor changes Peter made to the shop drawings. 
Chairman Coombs met the asbestos contractor today. Their work is caught up 
on the Library side; they finished the initial phase of the Data Processing work 
last Wednesday. Peter Wells advised the sprinkler pipes are being roughed in. 
Luke McEntire asked about the revised schedules mentioned in the job minutes. 
Peter has asked for corrected copies. So far we have only agreed to a 3 day 
extension on the change order related to the mezzanine roof drains. Question 
was asked what Kronenberger will be doing while Town Hall Staff is moving into 
the Library. Peter advised until he sees the revised time schedule and shop 
drawings he can’t say. Chairman Coombs advised a lot of ductwork has been 
installed in the Library. They need to install new duct expansion boots where the 
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asbestos ones were removed. We are waiting for the contractor to give us a 
quote to clean the ducts before the new sections are installed; the existing ducts 
have never been cleaned. Peter Wells advised Ray Tribuzio has a duct cleaning 
quote but need to get it typed up and to us. Carmen Pace asked if the Contractor 
still feels they can finish the project on time. Bonnie Therrien advised they told 
her they can still finish on time. Luke McEntire asked is the Project Manager was 
on the job site. Mike Turner advised he is here from time to time. The daily 
reports the Superintendent completes shows who are on site each day. 
Chairman Coombs advised they are still working on the damage to the southeast 
corner of the building. The Structural Engineer, Peter Wells, Mike Turner and 
Chairman Coombs have looked at the problem and can’t figure out how it 
occurred. The Structural Engineer is working on a solution. This will be an 
expensive change order. It has to be repaired in such a way to keep continuity 
with the roof line.        

D. New Business  
1. Project Sign and Rendering – Mike Turner advised he added this to the agenda 

as he was requested by the Mayor and Town Council to have renderings of the 
outside of the building copied to show what Town Hall will look like. We have 
Peter’s original and he has given us permission to have it copied. We have taken 
the original to Merritt’s to have it copied. Bonnie Therrien advised copies will be 
put in various Town Buildings for resident to observe it. Mike Turner advised the 
Committee will be seeing an expense for this service on a future agenda. 

Prior to requesting a motion to go into executive session Chairman Coombs asked Town 
Councilor Paul Montinieri; Laurel Goodgion and Greg Curtin if they had any questions or 
comment. Greg Curtin thanked Tony Martino for a copy of the Library FF&E expenses 
shown on the budget sheet. Greg advised the Library Board has a concern on the additional 
shelving and furniture needed for the meeting room. Greg advised there is a long lead time 
for ordering shelving and they don’t want to see the shelving ordered and ready to be 
installed when Town Hall moved out of the Library. Chairman Coombs advised once we 
have a firm schedule we will back into the date to order the shelving. We know there is a 
long lead time for delivery. If we can free up part of the Library space sooner we will add 
that to the equation and have the shelving stored in place or in a storage container so it can 
be installed as soon as the Town Hall Staff vacates the Library. Paul Courchaine asked 
where the shelving money was in the budget. Tim Tuell asked that the Budget Summary 
given out be revised similar to the Phase 1 Budget show we can see what was budgeted by 
category. Tony Martino will work on the new Budget Summary format.      
NOTE: Greg Curtin, Paul Courchaine, Laurel Goodgion and Paul Montinieri left at 6:40 PM.    

4. Executive Session:   
Motion made by Paul Camarco seconded by Stuart Temple to go into executive session at 
6:40 PM. All members voted in favor.  Present during executive session were Chairman 
Coombs; Paul Camarco; Luke McEntire; Carmen Pace; Stuart Temple; Tim Tuell; Peter 
Wells; Bonnie Therrien, Mike Turner and Tony Martino. Motion made by Paul Camarco 
seconded by Stuart Temple to end executive session. All members voted in favor.  
Executive session ended at 7:02 PM.  

   5.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday September 10, 2007 at 6:00 PM in 

Conference Room One.  
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Prior to the motion to adjourn Bonnie Therrien read a letter to the committee identifying 
insulated pipes leaking causing ceiling tiles to be ruined and in need of replacement. The letter 
also noted in the leak in the north wall was still persistent. The letter was dated August 11, 
1960 and was signed by Tom Gray, Town Manager.     

6. Adjournment: Motion by Paul Camarco seconded by Stuart Temple to adjourn. All   
members voted in favor.  Meeting adjourned at 7:02 PM. 

 
Once the meeting was adjourned Chairman Coombs took members interested over to the 
Library to show them the status of construction so they could visualize what they heard at the 
meeting. 

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Paul T. Camarco, Clerk 
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